FAST-41 and the Permitting Councill




Why Does FAST-41 and the Permitting Council Exist?

Common Complaints about the Federal Permitting Process

e The Federal permitting process is inefficient. There are so many layers and no natural
coordination process for Federal agencies.

e The Federal permitting process lacks predictability which can lead to additional costs and projects
not getting done on time.

e ltis unclear which agencies are responsible for what components of the permitting process.

e Projects get stuck in approval processes for unknown reasons and project sponsors have limited
options to escalate issues to decision makers.

e ltis unclear who is the right point of contact at any given Federal agency.
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The Goals of FAST-41 and the Permitting Council

Permitting Efficient Issue
Predictability Resolution

Permitting Council
& FAST-41

Transparency Federal Agency
and Collaboration
Accountability and Coordination
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The Permitting Council
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Benefits of FAST-41 Coverage

/I Increased predictability: Federal agencies Focused attention of agency leadership: to
al required to collaborate on the creation and m drive issue resolution, direct resources, and
management of the permitting timetable. maintain internal accountability.

Increased transparency & accountability:
Permitting timetables and Federal decisions are
accessible to the public. Timetable oversight
from Permitting Council and annual report to
Congress on compliance of agencies.

Enhanced coordination: Permitting timetable
%4 is a one-stop shop for project sponsors and
" Federal agencies to coordinate on project —
progress and timeline extensions.

|
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Resources: Funding can be transferred to

$ Federal, state, local government agencies, and
Tribes to support work related to federal
environmental authorizations.

Dispute resolution: Clearly defined escalation
procedures for resolving permitting timetable
issues (roadblocks).
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How FAST-41 Increases Predictability & Accountability

Current Stage of
the Project

& Estimated
Completion Date

Status of
Environmental
Review and
Federal Permits

All Relevant
Federal Agencies
Clearly Identified

New England Wind

PERMITTING DASHBOARD PROJECT POSTING DATE: MARCH 15, 2021

All dates below are specific to the schedule of the Envirenmental Review and Permitting processes for this

project.

9

ENVIRONMENTAL REVIEW AND PERMITTING STATUS

IN PROGRESS

s
0 - -
out of - -
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ENVIRONMENTAL REVIEW SECTOR

AND PERMITTING Renewable Energy

PROCESSES Production

COMPLETED

View FAST-41 Postings by Agencies

Other Agencies with Actions or Authorizations:

Department of Department of the Army,
Commerce, National US Army Corps of
Oceanic and Atmospheric Engineers - Regulatory

Adrinistration
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ESTIMATED COMPLETION DATE OF ENVIRONMENTAL
REVIEW AMD PERMITTING

12/28/2023

o 3 3

— S o

— o

2 H
CATEGORY LEAD AGENCY
Project Category FAST-41 Department of the Interior,
Covered Projects Bureau of Ocean Energy

Management
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Department of the Environmental Protection
Interior, Fish and Wildlife Agency

Service

Coordinates

Go gl Map data £2023 Gaogle | Terms of L

Primary Location

Coordinates
41.028127, -70.818195

Lead Agency Information:

POC Name: Christine Crumpton
POC Title:

Environmental Protection Specialist
POC Email:
christine.crumpton@boem. gova
Agency/Department: Bureau of
Ocean Energy Management

Sponsor Contact
Information:

Preject Sponsor: Park City Wind, LLC
POC Name: Stephanie Wilson

POC Title:

Director of Permitting, Offshore
Avangrid Renewables

POC Email:
stephanie.wilson@avangrid.coma

Easy to Access
Contact
Information




How FAST-41 Increases Predictability & Accountability

Permitting Timetable
The permitting timetable below displays data as reported by agencies. Dates for Environmental Review and Permitting processes (Actions) that are in 'Paused’ or
'Planned’ status are subject to change and are not indicative of a project’s final schedule.

* For information about extensions, select an Action from the timetable below and select View Action Details' at the bottom of the page.

Federal reviews Feb2020 Jun2020 Oct2020 Mar20Z1 Jui2021  Now202! Mar2022 Aug2022 Dec2022 Apr2023 Sep2023 Jan2024  STATUS

& authorizations Status

\ Owerall Project Timetable In Progress

TODAY
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Seat at the Decision Making Table

Project Sponsors Consulted:
e in creating the permitting timetable

e on all permitting timetable modifications

Permitting Timetable Modifications Require:
e Executive Director approval for certain date
changes in excess of 30 days.

e OMB approval for extensions by more than
150% of original length, and notification to
Congress.
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From Application to Permitting Timetable

@Apply for @ Project is @ Engage

FAST-41 Acng]tieeﬂ or Cooperating

Coverage Coverage Agencies

60 Days
Compliance Report to Congress Issued Quarterly

Publish
Permitting
Timetable

Manage
Permitting
Timetable
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Funding to Support FAST-41 Projects

Environmental Review Improvement Fund (ERIF)

The Executive Director may transfer funds to facilitate timely and efficient
environmental reviews and authorizations for FAST-41 covered projects.

Who's Eligible?
> Federal agencies
» Tribal Governments

> State agencies

> Local governments
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FAST-41 MythBusting

FAST-41 does not: The Permitting Council Executive Director
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does not play a role in:
Cut corners or reduce the quality of project piay

review and permitting processes. + Substantive aspects of decision making in

the project review processes.
Dictate the outcome of any environmental Pro) P

review or authorization process.  Selecting or prioritizing certain types of
projects for FAST-41 coverage or agency

Reduce engagement with Tribes or review.

stakeholders.

Prescribe deadlines. dvocating for a project

« Underlying environmental review and
authorization processes, which are
administered by the relevant agencies
pursuant to applicable law.

Modify or set rigid timeframes for NEPA or
other processes.




FAST-41 Best Practices Recommendations

« Atleast annually, the Permitting Council issues recommendations
for infrastructure permitting best practices in eleven categories,
including:

* Enhancing early stakeholder engagement, including engaging
with Native American stakeholders to ensure that project
sponsors and agencies identify potential natural, archeological,
and cultural resources and locations of historic and religious
significance in the area of the covered project.

* Improving coordination between Federal and non-Federal
government entities.

* Increasing transparency.

*  Creating and distributing training materials useful to Federal,
State, Tribal, and local permitting officials.

«  Agencies must report to Congress annually re agency progress
implementing Permitting Council best practices
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FEDERAL PERMITTING IMPROVEMENT STEERING COUNCIL

Recommended Best Practices

Fiscal Year 2022

Annual Report to Congress

for

Fiscal Year 2021




Eligibility: FAST-41 Sectors

FAST-41 Sectors:

Renewable energy

Conventional energy

Electricity transmission

Surface transportation*®

Aviation

Ports and waterways

Water resources™

Broadband

Pipelines

10. Manufacturing

11.  Mining

12. Carbon capture

13. Semiconductors

14. Artificial intelligence and machine learning
15. High-performance computing and advanced computer hardware and software
16. Quantum information science and technology

17. Data storage and data management

18. Cybersecurity

CoNoORrWN =

(*) WRDA funded and DOT-led projects are excluded from FAST-41.
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Eligibility: FAST-41 Project Criteria

Criteria

$200M threshold does not apply

Category Definition Examples
Subject to NEPA Offshore Wind projects
Obiective Requires investment of $200M+ Interstate Electricity Transmission Lines
) Project not eligible for abbreviated environmental review or authorization Utility-Scale Solar Fields
Subject to NEPA Tribal broadband
Tribal Sponsored by Tribe & located at least partially on land within their jurisdiction Tribal energy projects

Tribal water infrastructure

Discretionary

$200M threshold does not apply
Council determines that project is of size and complexity that would benefit
from coverage

Rural broadband projects that require an EIS that
are not valued at $200 million or more
Middle Mile Broadband Infrastructure

Carbon
Capture

Includes construction of: any facility, technology, or system that captures,
utilizes, or sequesters carbon dioxide emissions, including projects for direct
air capture and carbon dioxide pipelines.

Project is covered by a programmatic plan or environmental review
development for the primary purpose of facilitating development of carbon
dioxide pipelines.

No NEPA requirement.

Subsurface injection & storage projects
Coal plant capture & injection
Refinery capture & injection
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How to Apply for FAST-417?

The FAST-41 application also known as the “FAST-
41 Initiation Notice” (FIN) can be submitted:

* Through the online submission tool

+ Email- instructions can be found here

We are here to help!

Contact FAST.FortyOne@fpisc.gov for a pre-
application consultations or any questions.
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Required information for the FIN:

o O O

Project Information: Title, Sector, Type, Location
Project Sponsor Name and Contact Information
Statement of the purposes and objectives of the project
Concise description including general location and/or a
summary of geospatial information, if available, and the
locations, if any, of environmental, cultural, and historic
resources

Statement regarding the technical and financial ability of
the project sponsor to construct the proposed project
Statement of any Federal Financing, environmental
reviews, and authorizations anticipated to be required
Assessment that the project meets the definition of a
covered project as defined in 42 U.S.C. §4370m(6)(A) and
a statement of reasons supporting the assessment.



https://www.permits.performance.gov/form/fast-41-initiation-notice#no-back
https://www.permits.performance.gov/fpisc-content/fast-41-initiation-notice-email-instructions

Contact Information

For additional questions and follow up contact:

PoQueen Rivera
Director of Tribal Affairs
Federal Permitting Improvement Steering Council
Mobile: (202) 880-5366
E-mail: poqueen.rivera@fpisc.gov

For more information go to:
www.permitting.gov
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http://www.permitting.gov
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